

PROJECT PLANNING LOGIC

Implement Client Script & UI Policy (Incident)

Date	02 October 2026
Team ID	SWTID-2026-5622
Project	Implement Client Script & UI Policy (Incident)

Planning Logic

The project is planned using Sprints, Epics, User Stories and Story Points. Each Sprint contains related tasks for implementing and testing the Incident UI Policy and Client Scripts.

Story Point Scale

Story Point	Effort
1	Very Easy
2	Normal
3	Moderate
5	Difficult

Sprint 1 – UI Policy Configuration

Epic	Story No.	User Story / Task	Points
Epic 1 – High Impact UI Policy	USN-1	Create and activate the High Impact UI Policy	2
	USN-2	Configure Impact = 1 – High as the policy condition	2
	USN-3	Make Assignment Group mandatory when Impact is High	3
	USN-4	Make Urgency read-only when Impact is High	3
Epic 2 – UI Policy Behaviour	USN-5	Verify UI Policy behaviour when Impact changes	2
	USN-6	Verify fields return to normal when Impact changes from High	2
Sprint 1 Total Story Points			14

Sprint 2 – Client Script Implementation

Epic	Story No.	User Story / Task	Points
Epic 3 – onChange Client Script	USN-7	Detect Impact changes on the Incident form	2
	USN-8	Automatically set Urgency to 1 – High when Impact is High	3
	USN-9	Verify Urgency behaviour after Impact changes	2
Epic 4 – onSubmit Validation	USN-10	Create the onSubmit Client Script	3
	USN-11	Check Assigned To before saving a High Impact Incident	3
	USN-12	Display validation message and stop submission when the rule fails	2
Sprint 2 Total Story Points			15

Sprint 3 – List Validation & Integration

Epic	Story No.	User Story / Task	Points
Epic 5 – onCellEdit Client Script	USN-13	Create the onCellEdit Client Script	3
	USN-14	Prevent State changes from the Incident list	3
	USN-15	Allow normal State changes from the Incident form	2
Epic 6 – Integration Testing	USN-16	Test UI Policy and Client Script interaction	3
	USN-17	Test High → Medium/Low condition reversal	2
	USN-18	Fix conflicts between UI Policy and Client Scripts	2
Sprint 3 Total Story Points			15

Sprint 4 – Testing & Documentation

Epic	Story No.	User Story / Task	Points
Epic 7 – Functional Testing	USN-19	Test High Impact with Assigned To empty	3
	USN-20	Test High Impact with Assigned To filled	2
	USN-21	Test State editing from the Incident list	2
Epic 8 – Finalization	USN-22	Document configuration steps and test results	3
	USN-23	Prepare the final project demonstration	2
Sprint 4 Total Story Points			12

Project Velocity

Total Story Points = 56

Number of Sprints = 4

Velocity = Total Story Points / Number of Sprints = $56 / 4 = 14$ Story Points per Sprint

Planning Flow

Requirement → Epic → User Story → Story Point Estimation → Sprint Assignment → Implementation → Testing → Documentation → Final Demonstration