

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 October 2026
Team ID	SWTID-2026-5622
Project Name	Implement Client Script & UI Policy (Incident)
Team	4 members (1 Team Lead + 3 Team Members), 4 Sprints
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy Setup	USN-1	As an administrator, I can create a UI Policy named High Impact Control on the Incident table and set it to Active.	3	High	Firthous
Sprint-1		USN-2	As an administrator, I can configure the UI Policy condition (Field: Impact, Operator: is, Value: 1 - High) so it triggers only for high-impact Incidents.	2	High	Firthous
Sprint-1	UI Policy Actions	USN-3	As a service desk user, I am required to fill the mandatory fields when Impact is High, so the Incident has complete information.	5	High	Harini Priya
Sprint-1		USN-4	As a service desk user, I see only the fields relevant to the Incident, because UI Policy Actions show or hide fields dynamically.	5	Medium	Aripriya
Sprint-1		USN-5	As a service desk user, I cannot change protected fields, because UI Policy Actions make them read-only.	3	Medium	Fouziya
Sprint-1		USN-6	As a tester, I can verify the UI Policy behaviour on the Incident form.	2	High	Fouziya
Sprint-2	Client Script: Form Behaviour	USN-7	As a service desk user, I get default values populated automatically when I open a new Incident (onLoad Client Script).	3	High	Aripriya
Sprint-2		USN-8	As a service desk user, I get dependent field values auto-populated when I change a field (onChange Client Script).	5	High	Harini Priya
Sprint-2		USN-9	As a developer, I can use g_form methods (getValue, setValue) to read and update fields in real time.	3	Medium	Firthous
Sprint-2		USN-10	As a service desk user, I see an on-screen message when a field change affects other fields.	3	Medium	Firthous
Sprint-2		USN-11	As a service desk user, I see dependent values cleared when the parent field changes, so no stale data is saved.	3	Medium	Fouziya

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-12	As a tester, I can verify the Client Script behaviour on the Incident form.	3	Low	Fouziya
Sprint-3	Form Validation	USN-13	As a service desk user, my entries are validated before the Incident is saved (onSubmit Client Script).	5	High	Harini Priya
Sprint-3		USN-14	As a service desk user, I see a clear error message when validation fails (g_form.addErrorMessage).	3	High	Aripriya
Sprint-3		USN-15	As a service desk user, I cannot submit the Incident when the required conditions are not met (submit is blocked).	3	High	Firthous
Sprint-3		USN-16	As a service desk user, my input values are checked in real time as I type or select.	4	Medium	Fouziya
Sprint-3		USN-17	As a developer, I can make the UI Policy and Client Scripts work together without conflicts.	3	Medium	Firthous
Sprint-3		USN-18	As a tester, I can verify validation with both valid and invalid data.	2	High	Aripriya
Sprint-4	Testing & Documentation	USN-19	As a tester, I can run end-to-end Incident creation with different Impact values (High, Medium, Low).	5	High	Harini Priya
Sprint-4		USN-20	As a tester, I can confirm that complete, valid data is saved in the Incident table.	3	High	Fouziya
Sprint-4		USN-21	As a developer, I can fix the defects found during testing.	5	Medium	Aripriya
Sprint-4		USN-22	As a team member, I can document the configuration steps and results.	4	Medium	Firthous
Sprint-4		USN-23	As a team, we can prepare and present the final demo.	3	Low	Fouziya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	5 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		


Velocity:

Our sprint duration is 6 days and the team's velocity is 20 story points per sprint. The team's average velocity (AV) per iteration unit (story points per day) is:

AV = velocity / sprint duration = 20 / 6 = 3.33 story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Burndown Chart: Links

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>